

INSTALLATION + COMMISSIONING

FIELD GUIDE

FIELD ENGINEERING RESOURCE

A practical sequence for receiving, installing, checking, energizing, and handing over an Axiom system. Use the approved project documents and site procedures as the governing basis.

PRIMARY AUDIENCE	REFERENCE STATUS
Project engineers / Site supervisors / Commissioning teams	Illustrative project concept

FIELD SEQUENCE

ENGINEERING LENS	WHAT TO RESOLVE
01 / Receive and preserve	Match the shipment to the approved packing list. Record visible condition, tags, loose items, preservation state, and lifting points before moving equipment. Store sensitive items within the agreed environmental limits.
02 / Set the installation basis	Confirm foundation or support readiness, datum, access, lifting path, service clearances, and the interfaces that must remain available for commissioning and future maintenance.
03 / Connect the system	Check piping or belt interfaces, supports, drains, vents, electrical connections, instrument ranges, utilities, and isolation points against the approved drawings and line or control narrative.
04 / Complete dry checks	Verify fasteners, rotation or travel, guards and access panels, lubrication, sensor identity, signal direction, actuator or drive response, alarms, permissives, and emergency isolation in accordance with site procedure.
05 / Commission and hand over	Introduce the process in a controlled sequence. Record setpoints, readings, alarms, as-left positions, operator training, outstanding actions, and the approved operating envelope at handover.

INSTALLATION + COMMISSIONING FIELD GUIDE / HANDOVER RECORD

FIELD ENGINEERING RESOURCE

A useful field guide ends with evidence that the system is ready for the next team. Capture the records below in the project handover pack and keep exceptions visible until they are closed.

RECOMMENDED RECORDS

01	Receiving and preservation record
02	Installation and interface check sheet
03	Dry-check and loop-test record
04	Commissioning readings and as-left settings
05	Open-item register and handover pack

REFERENCE NOTE

This guide supports early planning and field conversations. It does not replace the approved drawings, equipment instructions, site procedures, inspection plan, or project acceptance criteria.